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1.  Originator 
 
Mike Molinet 

2.  Log Date: 
      
01/29/04 

3.  CCR #: 
   
04-0071   

4. Rev: 
   

— 

5.  Tel: 
 
X0874 

6. Rm #:  
 
3092C 

7. Org. 
 
TEST 

8. CCR Title: Reduce the TCP Listen Drop Time From 240000 to 60000 on PVC & VATC SUNs 
 
9. Originator Signature/Date 
  
Mike Molinet     /s/     1/29/04          

10.   Class  
       

II 

11.  Type:    

CCR  
  

12. Need Date: 02/03/04  
 

13.  CCR Sponsor Signature/Date 
 
Arthur Cohen     /s/     1/29/04 

14.  Category of Change:  
Syn IV 

15.  Priority: (If “Emergency” 
fill in Block 27).   
Routine 

16. Documentation/Drawings Impacted (Review and submit 
checklist): 
920-TDP-015 & 920-TDV-015 

17. Schedule 
Impact: 
High 

18.   CI(s) Affected:All 

19.  Release Affected by this Change:  
      

20. Date due to Customer: 
            02/03/04 

21.  Estimated Cost:     
None - Under 100K  

22. Source Reference:       NCR (attach)      Action Item    Tech Ref.   GSFC    Other: 
      

23.   Problem:  (use additional Sheets if necessary) 
With approximately 24 custom code process running in one mode, the SUN systems are running out of sockets.  The systems are set 
to hold the old sockets for 4 minutes.  These connections need to be released quicker to be able to create new connections.  The 
release interval time needs to be decreased to 60 seconds on all SUN servers.  For example, E.A.S.I. uses sockets to distribute ECS 
custom code.  Once the install is completed, the operator must wait 4 minutes for the sockets to be released before another install is 
started.  If a package is missed,  the operator can't reinstall until this period has passed.  

24.  Proposed Solution:  (use additional sheets if necessary) 
Change the kernel parameter in /dev/tcp tcp_time_wait_interval from 240000 to 60000 on all PVC & VATC SUNs which interact with 
E.A.S.I. 

25.  Alternate Solution:  (use additional sheets if necessary) 
None. 

26.  Consequences if Change(s) are not approved:  (use additional sheets if necessary) 
Installation and testing will continue to be bogged down due to long wait interval. 

27.  Justification for Emergency (If Block 15 is “Emergency”): 
      

28.  Site(s) Affected: EDF    PVC    VATC   EDC        GSFC  LaRC    NSIDC    SMC   AK   JPL    
                                       EOC     IDG Test Cell     Other        
29. Board Comments: 30.  Work Assigned To: 31.  CCR Closed Date: 

32.  SCDV CCB Chair (Sign/Date): 
Byron V. Peters     /s/     1/29/04 

  Disposition:  Approved   App/Com.   Disapproved   Withdraw   Fwd/ESDIS ERB  

                         Fwd/ECS    
33.  EDF CCB Chair (Sign/Date):   Disposition:  Approved   App/Com.    Disapproved   Withdraw  Fwd/ESDIS ERB 

                         Fwd/ECS       

34.  ECS CCB Chair (Sign/Date): 
 
 

Disposition:   Approved   App/Com.     Disapproved   Withdraw   Fwd/ESDIS ERB 

                        Fwd/ESDIS 
CM01JA00 Revised 10/2/03 ECS/EDF/SCDV 
 



 

ADDITIONAL SHEET  
 
 
CCR #: 04-0071        Rev:  —  Originator:  Mike Molinet  
 
Telephone: X0874         Office:  3092C 
 
Title of Change:  Reduce the TCP Listen Drop Time From 240000 to 60000 on PVC & VATC SUNs 
 
 
The affected PVC and VATC hosts are listed below: 
 
p0tes03 
p0ins02 
p0mss21 
p2acs02 
p2acs06 
p2dms01 
p2dps01 
p2ins02 
p2pls01 
p2pls02 
p2sps06 
  
t1code1  
t0ins01 
t0mss01 
t1acs02 
t1acs06 
t1ais01 
t1dms02 
t1ins02 
t1mss06 
t1pls02 
t1sps02 
 
 
 
CM01AJA00 Revised 10/2/03          ECS/EMD 
 


